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ESTIMATE RUN 07/22/2004

ESTIMATE SUMMARY 10:20:41

CONTID: C14691 ESTIMATE NO: 0002 PROG 2002

PCN: 14691-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Walden East PERCENT TIME:

PROJECT NO: STA 014A-030

Walden East

NAME OF ROAD: 014B

PROJECT COUNTIES: JACKSON

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 07/20/2004 DATE TIME STARTED 06/01/2004

1800 NORTH TAFT DATE LET 03/04/2004 DATE WORK BEGAN 06/01/2004

DATE AWARDED 03/08/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 06/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,892,181.25 PARTICIPATING $ $ 632,911.80

AWARD PROJECT AMT: 1,762,456.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,319.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.22

19.0 TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

37.08%

1,190,502.70

632,911.80

632,911.80

629,591.89

$

$

$

$

701,678.55

0.00

701,678.55

0.00

701,678.55

-3,541.91

0.00

698,136.64

0.00

AMOUNT DUE 698,136.64 629,591.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 629,591.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14691-BID ESTIMATE RUN 07/22/2004

PROJECT: STA 014A-030 ESTIMATE NO: 0002 10:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 4,283.000 0.000

SY 4,141.630 16,566.52

4.00000 4,141.630 16,566.52

202-00240

0010 *REMOVAL OF GUARDRAIL TYPE 3 100.000 0.000

LF 0.000 0.00

4.81000 0.000 0.00

202-01130

0015 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-01300

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50.000 35.000

CY 0.000 0.00

50.00000 35.000 1,750.00

203-00060

0025 BLADING 10.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01500

0030 ADJUST MANHOLE 5.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

210-04010

0035 ADJUST VALVE BOX 4.000 0.000

EACH 2.000 500.00

250.00000 2.000 500.00

210-04050

0040 *AGGREGATE BASE COURSE (CLASS 7) 6,411.000 0.000

TON 0.000 0.00

15.00000 0.000 0.00

304-07000

0045 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

95.00000 0.000 0.00

403-00720

0050 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 34,996.000 0.000

TON 13,973.980 331,882.03

23.75000 13,973.980 331,882.03

403-34701

0055 *HOT POURED JOINT AND CRACK SEALANT 22.000 21.985

TON 0.000 0.00

1,700.00000 21.985 37,374.50

408-01000
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PCN: 14691-BID ESTIMATE RUN 07/22/2004

PROJECT: STA 014A-030 ESTIMATE NO: 0002 10:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,100.000 0.000

TON 857.710 214,427.50

250.00000 857.710 214,427.50

411-03355

0065 EMULSIFIED ASPHALT (SLOW-SETTING) 13,709.000 0.000

GAL 4,720.000 5,900.00

1.25000 4,720.000 5,900.00

411-10255

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000

LF 0.000 0.00

18.00000 0.000 0.00

606-00301

0075 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-02003

0080 *MOBILIZATION 1.000 0.000

L S 0.600 45,798.00

76,330.00000 0.600 45,798.00

626-00000

0085 *PAVEMENT MARKING PAINT 2,060.000 0.000

GAL 0.000 0.00

20.50000 0.000 0.00

627-00001

0090 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

70.000 0.000

SF 0.000 0.00

11.00000 0.000 0.00

627-30410

0095 *FLAGGING 2,000.000 355.000

HOUR 477.000 9,182.25

19.25000 832.000 16,016.00

630-00000

0100 *PILOT CAR OPERATION 250.000 83.500

HOUR 92.000 2,944.00

32.00000 175.500 5,616.00

630-00001

0105 *TRAFFIC CONTROL INSPECTION 18.000 11.000

DAY 6.000 174.00

29.00000 17.000 493.00

630-00007

0110 *TRAFFIC CONTROL MANAGEMENT 45.000 10.000

DAY 10.000 4,050.00

405.00000 20.000 8,100.00

630-00012
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PCN: 14691-BID ESTIMATE RUN 07/22/2004

PROJECT: STA 014A-030 ESTIMATE NO: 0002 10:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000

EACH 0.000 0.00

30.00000 2.000 60.00

630-80341

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 18.000

EACH 20.000 800.00

40.00000 38.000 1,520.00

630-80342

0125 *TRAFFIC CONE 300.000 37.500

EACH 37.500 187.50

5.00000 75.000 375.00

630-80380

0130 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

630-80510

0135 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0140 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0145 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0150 F/A QUALITY INCENTIVE PAYMENT 101,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0155 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $632,911.80 686,878.55CURRENT AMT 1,877,381.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00001
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PCN: 14691-BID ESTIMATE RUN 07/22/2004

PROJECT: STA 014A-030 ESTIMATE NO: 0002 10:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00012

0170 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

620-00020

CAT 0400 $0.00 14,800.00CURRENT AMT 14,800.00 $$

PROJECT TOTAL 632,911.80 $ 701,678.55CURRENT AMT 1,892,181.25 $$


